

AMENDMENT TO ENGINEER-OWNER AGREEMENT
Amendment No. 1

Background Data

- a. Effective Date of Engineer-Owner Agreement: October 1, 2017
- b. Engineer: Kadmas, Lee & Jackson, Inc.
- c. Owner: City of Valley City
- d. Project: Project No. SU-2-990(057), PCN 22043 (Central Avenue) - Concrete Pavement Repair (CPR), Signals, Curb Bump-Outs, Decorative Lighting, Inlets, Curb & Gutter and Incidentals
- e. This Part of the Project: NDDOT Addendum #1 - Plan Modifications

Nature of Amendment (check all that apply)

- Additional services to be performed by Engineer
- Modifications to services of Engineer
- Modifications to responsibilities of Owner
- Modifications to payment to Engineer
- Modifications to time(s) for rendering Services

Description of Modifications

The proposed modifications include updating the plan sheets to reflect reducing the bump-outs from 8-foot to 6-foot. The proposed project is scheduled to be bid on May 11, 2018. An addendum with the required revisions will be issued. A summary of the required revisions and hour summary is attached. The time for rendering services for this project is extended from April 30, 2018 to May 31, 2018.

Agreement Summary

- a. Original agreement amount: \$132,500.00
- b. Net change for prior amendments: \$
- c. This amendment amount: \$ 16,500.00
- d. Adjusted Agreement amount: \$149,000.00

Engineer and Owner hereby agree to modify the above-referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The Effective Date of this Amendment is April 10, 2018.

ENGINEER: Kadrmas Lee & Jackson, Inc.

OWNER: City of Valley City

By: Mark Anderson

By: Dave Carlsrud

Title: Vice President

Title: Mayor

Date Signed: _____

Date Signed: _____

Witnessed By: Chad Petersen

Witnessed By: Avis Richter

Title: Project Manager

Title: Auditor



| | |
|--------------------------|---|
| KLJ Project Name: | Downtown Streetscape - VC |
| Detailed Description: | Project #SU-2-990(057), PCN 22043 CPR, Signals, Curb Bump-Outs, Decorative Lighting, Inlets, Curb & Gutter and Incidentals |
| KLJ Project Number: | 5417115 |

| Task Code | Description | Engineer IV | Engineer III | Engineer II | CADD Tech II | Surveyor IV | Surveyor III | Surveyor II | Project Assistant.II |
|-----------|----------------------------------|-------------|--------------|-------------|--------------|-------------|--------------|-------------|----------------------|
| 2A | Addendum - Revisions | | | | | | | | |
| | General Details (3 sheets) | 2 | | 4 | 6 | | | | |
| | Removals (4 sheets) | | | 2 | 2 | | | | |
| | Drainage Summary (1 sheet) | 1 | | 1 | | | | | |
| | Plan & Profile Sheets (4 sheets) | 1 | | 6 | 2 | | | | |
| | Paving Layouts (4 sheets) | 2 | | 4 | 2 | | | | |
| | Signing (8 sheets) | 1 | | 1 | 2 | | | | |
| | Pavement Marking (4 sheets) | 1 | | 2 | 2 | | | | |
| | Lighting Layouts (4 sheets) | 2 | 10 | | 2 | | | | |
| | Traffic Signals (20 sheets) | 16 | 16 | | 20 | | | | |
| | ITS - Fiber (4 sheets) | 2 | 4 | | 2 | | | | |
| | | | | | | | | | |
| | | | | | | | | | |
| | Subtotal of Task | 28 | 30 | 20 | 40 | | | | |