Valley City Public Works Service Center

City of Valley City Valley City, North Dakota Project #: 20237600 9/10/2024

Project Budget Outline

EAPC Architects Engineers

Budgeted Amount

| 1. ADMINISTRATIVE & LEGAL EXPENSES Total | : \$ | 14,000.00 |
|--|------|-----------|
| City of Valley City Plan Review (to be determined) | \$ | 10,000.00 |
| Bid Advertisement | \$ | 1,000.00 |
| General Attorney/Legal Review Fees | \$ | 3,000.00 |

| 2. ARCHITECTURE-ENGINEERING SERVICES Tota | ıl: \$ | 970,422.50 |
|---|--------|------------|
| Architectural & Engineering Services (7% - Fee Curve - Exhibit A) | \$ | 965,422.50 |
| Reimbursable - Travel/Misc. | \$ | 5,000.00 |
| Reimbursable - Optional Rendering Services (per image) | \$ | 3,000.00 |

| 3. OTHER ARCHITECTURE & ENGINEERING SERVICES | Total: \$ | 20,000.00 |
|--|-----------|-----------|
| Site/Topographical Survey (By Owner - Allocated) | \$ | - |
| Soil Testing & Geotechnical Report (By Owner - Allocated) | \$ | - |
| Environmental Report (By Owner - Allocated) | \$ | - |
| Parking Study (N/A) | \$ | - |
| Commissioning Services (1% of Mechanical Construction Cost Budgeted) | \$ | 20,000.00 |
| ALTA Survey (N/A) | \$ | - |

| 4. PROJECT INSPECTION COSTS 1 | otal: | \$ 30,000.00 |
|---|-------|-----------------|
| Material Testing/Inspections (included in construction costs) | | \$ 30,000.00 |

| 5. SITE & BUILDING CONSTRUCTION BUDGET * | Total: | \$ | 13,135,000.00 |
|--|--------|----------|---------------|
| CMAR Fees | | Incl | uded |
| General Conditions | | Included | |
| Salt Storage/Site Paving (Not Included) | | \$ | 662,000.00 |

Valley City Public Works Service Center

City of Valley City Valley City, North Dakota Project #: 20237600 9/10/2024

EAPC Architects Engineers

Project Budget Outline

Budgeted Amount

| 6. Value Engineering | Total: | \$ (2,909,000.00) |
|---|--------|----------------------|
| Reduce Shop (12,600 sf) 5 Bays | | \$ (2,165,000.00) |
| Remove 2nd Mezzanine (South Side) | | \$ (480,000.00) |
| Remove Service Pit | | \$ (73,000.00) |
| Remove Brick Wainscot (North Elevation) | | \$ (150,000.00) |
| Remove Site Fence | | \$ (26,000.00) |
| Remove Storefront (NE Office) | | \$ (15,000.00) |
| 7.OWNER/DESIGN CONTINGENCY (5% of Construction Costs) | Total: | \$ 656,750.00 |
| 8. FURNITURE, FIXTURES, & EQUIPMENT (FF&E) | Total: | \$ 65,675.00 |
| (1/2% OF CONSTRUCTION COSTS) | | |
| TOTAL PROJECT BUDGET | Total: | \$ 14,891,847.50 |